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de maximis, inc.

450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052
(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
December 14, 2022

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6))
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
November 2022 Monthly Progress Report #103

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the November 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

%M&%.,,L‘

Michael H. Samples
Alternate Project Coordinator

MHS:
Enclosure
cc: (via e-mail)

Stephanie Andrews, IDEM

Jeff Cahn, Esq., USEPA

David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #103

PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: November 2022

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

During the period of November 3 through 7, 2022, vegetation management activities were
performed. This activity involved the clearing of paths to facilitate access for investigative
derived waste (IDW) handling and future investigation activities.

On November 15, 2022, representatives for the United States Environmental Protection Agency
(EPA), Indiana Department of Environmental Management (IDEM), and the Settling Work Parties
(SWPs) participated in a Site visit.

On November 16, 2022, representatives for the Great Lakes National Program Office (GLNPO),
EPA, IDEM, and the SWPs participated in a conference call. The purpose of the call was to
coordinate GLNPQ’s pending remediation of the Grand Calumet River and Site efforts.

Under a cover letter dated November 18, 2022, and on behalf of the SWPs, EPA was provided
with the Supplemental Source Area Investigation Work Plan.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

On November 7, 2022, the SWPs consultant (Weaver Consultants Group) collected samples of
soil IDW drums for disposal characterization. This activity involved arranging the drums into six
groups of approximately 11 drums. Each soil IDW drum was opened, and the drum contents
screened with a photo-ionization detector (PID). At each of the six groupings of drums, a grab
sample for volatile organic compound (VOC) analysis was collected from the drum that exhibited
the highest PID reading or greatest visual or olfactory observation. Samples of soil from each
drum within a given drum grouping were then homogenized and composited into a single
composite sample for analysis of Toxic Characteristic Leaching Procedure (TCLP) metals and
VOCs, total cyanide, sulfide (acid soluble and insoluble), pH, and flashpoint. The grab and
composite soil samples collected included:

Date Sample ID Sample Type Parameter(s)
November 7, 2022 WC-VOC-01 Grab VOCs
November 7, 2022 WC-VOC-02 Grab VOCs
November 7, 2022 WC-VOC-03 Grab VOCs
November 7, 2022 WC-VOC-04 Grab VOCs
November 7, 2022 WC-VOC-05 Grab VOCs
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Date Sample ID Sample Type Parameter(s)

November 7, 2022 WC-VOC-06 Grab VOCs

November 7, 2022 WC-COMP-01 Composite TCLP Metals, TCLP VOCs, Total
Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

November 7, 2022 WC-COMP-02 Composite TCLP Metals, TCLP VOCs, Total
Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

November 7, 2022 WC-COMP-03 Composite TCLP Metals, TCLP VOCs, Total
Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

November 7, 2022 WC-COMP-04 Composite TCLP Metals, TCLP VOCs, Total
Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

November 7, 2022 WC-COMP-05 Composite TCLP Metals, TCLP VOCs, Total
Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

November 7, 2022 WC-COMP-06 Composite TCLP Metals, TCLP VOCs, Total

Cyanide, Sulfide (acid soluble and
insoluble), pH, flashpoint

Data associated with this activity will be submitted to EPA under separate cover.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /

DELIVERABLES

e Receive EPA approval of the OU-1 Supplemental Source Area Investigation Work Plan, dated

November 18, 2022.

e A routine project status call is tentatively scheduled for December 21, 2022.

e Receive analytical associated with the November 7, 2022 sampling of IDW drums and coordinate
with EPA regarding transportation and disposal.
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

e Continue discussions with USEPA and IDEM regarding bifurcation of groundwater as a new and
separate OU.

F. ENCOUNTERED / ANTICIPATED DELAYS

e None.

G. COMMUNITY RELATIONS ACTIVITIES

e None requested.



